Business Case

Attack Surface Management Project

Version 3.3

GCDOCS:

Shared Services Canada
Services partagés Canada

Canada

Powering world-class technology for Government

Table of Contents

1. BUSINESS NEED OR JUSTIFICATION 3
1.1 ALIGNMENT TO SSC 3.0 ROADMAP 4
1.2 DRIVERS FOR CHANGE 4
1.3 BUSINESS OUTCOMES 5
1.4 HIGH-LEVEL BUSINESS AND OPERATIONAL REQUIREMENTS 5
1.5 KEY ASSUMPTIONS 8
1.6 KEY CONSTRAINTS 9
1.7 CRITICAL DEPENDENCIES 9
2. PROJECT SCOPE 9
3. OPTIONS ANALYSIS AND RECOMMENDATION 9
3.1 OPTIONS LIST 9
3.2 SCREENED CRITERION AND ALIGNMENT TO OPTIONS 10
3.3 HUMAN RESOURCES CAPACITY MANAGEMENT 19
3.4 COST COMPARISON BY OPTION 20
3.5 COST-BENEFIT ANALYSIS FOR EACH VIABLE OPTION 21
3.6 PREFERRED OPTION 24
3.7 RISKS OF RECOMMENDED OPTION 24
4. PROJECT COSTS ..... **Error! Bookmark not defined.**
5. PROCUREMENT REQUIREMENTS AND LOADED COSTS ..... **Error! Bookmark not defined.**
6. SCHEDULE FOR RECOMMENDED OPTION ..... **Error! Bookmark not defined.**
7. REVISION HISTORY ..... **Error! Bookmark not defined.**
8. APPROVALS ..... **Error! Bookmark not defined.**

BUSINESS CASE AT GATE 2

PROJECT NUMBER	PROJECT NAME	PROJECT SPONSOR	PROJECT MANAGER
	Attack Surface Management (ASM) Project		

ESTIMATED PROJECT COSTS (Gates 1-5)	SOURCE OF FUNDS	EXPECTED START DATE (Gate 2)	EXPECTED COMPLETION (Gate 5)
$	B-Base TB Subs/Transfers	2025/08/18	2028/01/31

1. BUSINESS NEED OR JUSTIFICATION

The Government of Canada (GC) requires strategic cybersecurity planning that addresses long-term trends while maintaining flexibility for evolving risks. To meet this need, Shared Services Canada (SSC) must enhance its ability to assess the state of its cybersecurity services, posture, and operational readiness.

However, the department currently lacks enhanced capabilities to identify and monitor assets, identify and triage vulnerabilities, and assess whether security controls are effective and compliant. This gap limits SSC's ability to assess and strengthen its cybersecurity posture, such as against state-sponsored and ideologically motivated cyber threats, which poses a significant and growing risk to Canada.

To address these challenges and enable a shift from reactive to proactive cybersecurity, SSC must implement Attack Surface Management (ASM), Vulnerability Management (VM), and Continuous Security Controls Assessment – Breach and Attack Simulation (CSCA-BAS) capabilities. These capabilities are essential to:

- Identify, prioritize, and assist with the remediation of cybersecurity vulnerabilities due to potential exposure within the GC's attack surface
- Acquire a more comprehensive and proactive approach to ASM, VM and CSCA-BAS
- Develop greater visibility and a better understanding of the GC's Attack Surface landscape
- Must employ Threat Intelligence to assess an asset's risk prioritization based on Attack Vectors
- Utilizing automation, the solution must be capable of generating an Attack Path Map
- Leverage automation to the greatest extent possible
- Continually remediate Vulnerabilities as Threat Actors evolve their exploitation methodologies
- Produce prioritized maps of exposure of GC assets

- Support IT workflows to assist with remediating issues that are detected
- Detect threats, in near real-time, that may become potential breaches or compromises; and
- ASM and CSCA-BAS to monitor external facing assets across both on-premise and cloud-based.
- VM to monitor all assets across on-premise and cloud environments.

At this time, the mandate of TBS and SSC require scalable and comprehensive ASM, VM, and CSCA-BAS capabilities to support the cybersecurity needs of the entire Government of Canada.

1.1 ALIGNMENT TO SSC 3.0 ROADMAP

1.2 DRIVERS FOR CHANGE

Threats are constant, resulting in continuous cyberattacks being launched to exploit GC IT systems. These attacks and compromises have motivated the GC to assess and improve its security management of enterprise IT systems.

External Drivers

Cybersecurity Breaches / Emerging Threats:

This project is primarily driven by the occurrence of a number of recent significant cyber-security attacks / breaches that have demonstrated vulnerabilities and gaps in the GC's ability to detect, analyze, respond, and recover from such cyber-security threats.

Technological Advancement:

Advances in automation and adoption of cutting-edge technologies to improve threat detection and response.

Internal Drivers

Operational Efficiency and Constraints:

Leverage automation to streamline processes and reduce manual interventions; proactive threat management with automated efficiency; efficient resource use.

Compliance and Stakeholder Integration:

Adherence to updated cybersecurity regulations and policies; growing mandate for stricter cybersecurity compliance in the public sector; integrate feedback from key stakeholders to address critical business functions; integrate tripartite stakeholder insights to ensure overall GC alignment and

process remediation.

1.3 BUSINESS OUTCOMES

The overarching objective of this initiative is to procure and implement three specific capabilities to support SSC-managed infrastructure which will significantly augment the GC's IT security posture. The new capabilities that will be introduced are intended to fully scan and monitor all GC IT infrastructure. This includes cloud environments, platforms, applications, and services dependent on SSC infrastructure or operated under authority of SSC agreements, brokerage arrangements or contracts.

All of the foregoing supports continuous and secure digital service to Canadians. Accordingly, the expected business outcomes for this initiative are as follows:

1. Connectivity and Security Services are reliable and responsive and protect the information of departments, agencies and Canadians.

2. Government of Canada people, information, assets, and services are safeguarded and secure.

3. Security-based Information Technology Infrastructure and Services are responsive to the needs of Government departments and agencies.

1.4 HIGH-LEVEL BUSINESS AND OPERATIONAL REQUIREMENTS

Requirement	ASM	VM	CSCA-BAS
The **Solution** [1], via **automation**, must be capable of sending a notification to a user when user-definable conditions are met.	X	X	
The **Solution**, via **automation**, must be capable of generating **Risk Scores.**	X	X	
The **Solution**, via **automation**, must be capable of generating an **Attack Path Map**.	X		X

Requirement	ASM	VM	CSCA-BAS
The **Solution**, via **automation** or **manual initiation**, must be capable of performing **Internal Scan** of all types of **Assets** whether they are in the cloud or on premises, utilizing credential or credential less scanning.		X	
The **Solution,** via **automation** and **manual initiation**, must have the ability to run continuous and automated simulations to provide an ongoing **assessment of the security posture.**			X
The **Solution**, via **automation** and **manual initiation**, must be capable of identifying **Attack Vectors.**	X	X	
The **Solution**, must via **automation** and **manual initiation**, be capable of **External Scans** of both cloud and on-premises assets.	X		
The **Solution** must, when scanning, incorporate data from the Original Equipment Manufacturer providing the **Solution**, rather than relying solely on repackaged third-party information.	X		
The **Solution** must, via **automation** and **manual initiation**, identify **Assets** that aren't compliant with pre-defined **Security Controls** and provide remediation recommendations.	X	X	
The **Solution** must, via **automation** and **manual initiation**, generate an Exposure List or Report which is a list of **Assets** at risk due to a vulnerability and can be exploited.	X	X	
The **Solution** must, via **automation** and **manual initiation**, discover **Assets** and report **Asset Information.**	X	X	
The **Solution** must, via **automation** and **manual initiation**, be capable of detecting and reporting changes to **Asset Information.**	X	X	
The **Solution** must utilize **Threat Intelligence** to assess an **Asset's** risk prioritization.	X	X	
The **Solution** must support the capability to customize and create bespoke attack campaigns tailored to at least one of the following frameworks:			X
The **Solution** must support the ability to create user-configurable, customizable policy scanning frameworks.		X	
The **Solution** must provide **Roles Based Access Control** (**RBAC**).	X	X	X
The **Solution** must provide **Multitenancy**.	X	X	X
The **Solution** must provide **Asset Information** when scanning an **Asset** regardless of that **Asset** being on-premises or in a **Cloud Environment.**	X	X	
The **Solution** must include all attack lifecycle states, including pre-compromise attacks, post-compromise attacks and attack campaigns.			X
The **Solution** must have the ability to re-prioritize the risks dynamically when the **Attack Vectors** change.	X	X	

Requirement	ASM	VM	CSCA-BAS
The **Solution** must have reporting capabilities that provide detailed insights, metrics, and analytics on vulnerabilities, **Attack Paths**, and security control effectiveness.	X	X	
The **Solution** must have frequent updates to the attack database (minimum once per day) to include the latest threats and tactics, techniques, and procedures (TTPs).			X
The **Solution** must generate reports on demand that summarize an **Attack's** impact on tracked **Assets.**	X	X	
The **Solution** must detect and report all **major attack vectors**, including network, endpoint, email, web, and cloud environments.			X
The **Solution** must be capable of **simulating** a wide range of realistic attack scenarios, including the latest threats and tactics used. Attack scenarios, threats and tactics must all be updated daily.			X
The **Solution** must be capable of providing remediation recommendations for applying appropriate **Security Controls** to **Assets** that are due to internal misconfiguration and process failures or **Vulnerabilities**.	X	X	X
The **Solution** must be capable of performing internal scans for vulnerability management purposes with credentials via a solution component installed within the GC Network.		X	
The **Solution** must be capable of performing external scans without credentials.	X		
The **Solution** must be capable of generating **customizable** reports where the customization is accomplished within the tool generating the report. Exporting to external report formatting tools will not be considered compliant.	X	X	
The **Solution** must be capable of automated mapping to industry approved frameworks, including at least one of, for adversary actions during a simulated attack scenario in order to identify security gaps.			X
The **Solution** must be capable of assessing policy compliance using industry standard compliance control frameworks including and a minimum of one of benchmark scans for Windows, Linux and Network device.		X	
The **Solution** must be able to scan a minimum of number of **Assets** and be scalable to number of **Assets**.	X	X	
The **Solution** must be a solution that resides outside of the Government of Canada network.	X		
The **Solution** must at a minimum must conduct scan once every two days, utilizing a combination of vendor and third-party scans.	X		
The **GC Data** of the Solution must comply with **Canadian Data Residency** requirements.	X	X	

Requirement	ASM	VM	CSCA-BAS
All the technologies that store data and are part of the **Solution**, via **automation** and **manual initiation** must provide the ability to integrate for consolidation purposes as per	X	X	

ASM,VM and CSCA-BAS Capabilities

	Required	Not Required
The project solution requires a high degree (greater than normal) of availability.	☐	☒
• Only normal system availability is required to meet the business needs.	☐	☒
The project solution requires customization beyond normal configuration.	☐	☒
• The project is procuring solutions that will not require customization.	☐	☒
The project solution requires a high degree of performance quality.		
• Only normal performance quality is required to meet the business needs.		
The project solution requires a high degree of reliability.		
• Only normal degree of reliability is required to meet the business needs.		

1.5 KEY ASSUMPTIONS

- There is a solution from the industry that meets SSC's cyber security requirements, specifically addressing attack surface management of IT assets.
- SSC's partnership will continue to support SSC's mandate by providing the necessary expertise in the cyber security domain.
- SSC has the capacity to support the implementation of the solution along with the industry partner.
- The industry partner will provide support and maintenance for the solution through a service level agreement.

1.6 KEY CONSTRAINTS

- This project is governed by a strict time constraint, requiring full completion and delivery by January 31, 2025. All phases of the project—including planning, execution, testing, and final delivery—must be scheduled and managed to meet this fixed deadline. This constraint necessitates careful timeline management, prioritization of critical tasks, and proactive risk mitigation to avoid delays. Any proposed changes to scope or resource allocation must be evaluated for their impact on the schedule to ensure the project remains on track for timely completion.

1.7 CRITICAL DEPENDENCIES

Element of Project	Internal/ External	Description	Critical Date	Contact
NA	NA	NA	NA	NA

2. PROJECT SCOPE

IN SCOPE	OUT OF SCOPE
Procure, install and deploy the capabilities for SSC managed infrastructure.	Procure, install and deploy the capabilities for non-SSC managed infrastructure.
Provision direct access to ASM, VM & CSCA-BAS capabilities for SSC administrative users.	Provision direct access to ASM, VM & CSCA-BAS capabilities for non-SSC administrative users.
Export vulnerability data from the ASM & VM capabilities into SSC's Self-Serve Vulnerability Analysis Portal (SVAP) for SSC-managed infrastructure.	
Vendor training for SSC administrative users.	Non-operational end user training.

3. OPTIONS ANALYSIS AND RECOMMENDATION

3.1 OPTIONS LIST

OPTION NAME	DESCRIPTION
Option 1: Status Quo	Failure to adapt to evolving cyber security risks pushes the problem into the future and maintains the unsatisfactory security posture currently in existence.

OPTION NAME	DESCRIPTION
Option 2: Procure new ASM, VM and CSCA-BAS capabilities	**1.** This option serves as the basis for justifying all financial and personnel costs associated with the initiative and is expected to represent the highest-cost scenario. It will likely involve significant upfront capital investment. **2.** This option does allow for more specific customization of requirements by being able to specifically tailor the purchase. **3.** This option expands the complexity of SSC and GC networks by adding another product to be operated and maintained. This may be viewed negatively within the overall objectives of SSC, and the GC as a whole.
Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS	**1.** Product is already procured and already in the implementation phase for endpoint management only, it does not provide for other capabilities. **2.** Scaling to the size needed to manage millions of devices is a requirement that EVAS might not meet. **3.** The products for Endpoint Visibility that have already been procured are specific modules of the EVAS-procured product for endpoint visibility only. In addition, licenses for a limited number endpoints have been procured at the current time of writing. **4.** The product, as purchased, does not meet most of the requirements specified in this initiative. It is unable to conduct external scans of web apps, services, and assets, as well as generate an external threat exposure map.

3.2 SCREENED CRITERION AND ALIGNMENT TO OPTIONS

Screening Criterion	**Description** **Key risks inherent in the option**	**Option 1** **Status Quo**	**Option 2** **Procure ASM, VM and CSCA-BAS Capabilities**	**Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS**
Strategic Alignment	The option aligns to the SSC Digital Together High-Level Roadmap and the Digital Ambition Strategic Theme(s)	Yes☐ No☒	Yes☒ No☐	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
	as indicated in the Project Investment Proposal.			
Alignment to Business Need	The option must align to the initiative's business need(s).	Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
Capacity/skillset of SSC or Professional Services to deliver	Does SSC have the human resource capacity to successfully deliver on the option and/or are professional resources readily available?	Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
Availability of materials and infrastructure (Accommodations, equipment, data storage, tec.)	Does SSC have the materials and infrastructure in place to successfully deliver on the option and/or can they be readily procured?	Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
Cost to build and maintain solution	$to Build (Project Costs); $ per year to Maintain (Ongoing Costs)	*Yes*☐ No☒	*Yes*☒ No☐	*Yes*☐ No☒
Key risks inherent in the option	Are there any risks to delivering the capability on time, on budget and within scope? and / or benefits? Are there any risks associated with the project's expected outcomes not being	Yes☒ No☐	Yes☐ No☒	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
	realized?			
Degree of organizational change	What is the degree of change to people, process, technology? (High, Medium, Low)	High☐ Medium☐ Low☒	High☐ Medium☒ Low☐	Yes☒ High☐ Medium☒ Low☐
Policy and Standard Considerations	Consider relevant SSC and TBS policy/standards and whether the option is within existing policies/standards	Meets policy standards☐ Does not meet policy standards ☒ Requires changes to policy standards ☐	Meets policy standards☒ Does not meet policy standards ☐ Requires changes to policy standards ☐	Meets policy standards☒ Does not meet policy standards ☐ Requires changes to policy standards ☐
Procurement vehicle is in place		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must include all **Solution Elements**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must be able to scan a minimum of thousands **Assets** and be capable of scaling up to thousands **Assets**		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must be capable of searching for and displaying **Asset Information** about		Yes☐ No☒	Yes☒ No☐	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
Assets.				
The **Solution**, via automation and manual initiation, must be capable of identifying **Attack Vectors.**		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution**, via automation or manual initiation, must be capable of performing an **Internal Scan** of **Assets** whether they are in the cloud or on premises.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution** must, via automation and manual initiation, discover **Assets,** collect **Asset Information** about them.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution** must, via automation and manual initiation, be capable of detecting **Vulnerabilities** to exploits and the latest **Cyber Threats** to the **GC IT Infrastructure**.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
The **Solution** must, via automation and manual initiation, be capable of recognizing changes to **Asset Information.**		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution** must, via automation and manual initiation, be capable of **External Scans** of both cloud and on-premises assets.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must, at a minimum, conduct scans once every two days, utilizing a combination of vendor and third-party scans. The Solution's scans must incorporate data from the OEM providing the **Solution**, rather than relying solely on repackaged third-party information.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution** must utilize **Threat Intelligence** to assess an **Asset's**		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
risk prioritization-based **Attack Vectors** and re-prioritize the risk prioritization **Dynamically** when the **Attack Vectors** change.				
The **Solution**, via automation and manual initiation, must be capable of identifying the **Criticality** of **Assets** but the **Criticality** can be manually overridden.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution**, via automation, must be capable of generating **Risk Scores**.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐
The **Solution** must be capable of generating **Workflows**.		Yes☐ No☒	Yes☒ No☐	Yes☒ No☐
The **Solution** must, via automation and manual initiation, advise on which remediation actions should be taken on vulnerable cloud and on-premises		Yes☐ No☒	Yes☒ No☐	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
Assets to improve the **Cyber Security Posture** of the GC.				
The **Solution** must be capable of providing remediation recommendations for applying appropriate **Security Controls** to **Applications** and **Assets** that are due to internal misconfiguration and process failures or high priority **Vulnerabilities**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution**, via automation, must be capable of sending a notification when user-definable conditions are met.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must, via automation and manual initiation, generate an **Exposure Map**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must provide the same level of **Asset**		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
Information when scanning an **Asset** from either an internal or external network regardless of that **Asset** being on-premises or in a **Cloud Environment**.				
The **Solution** must generate reports on demand that summarize an **Attack's** impact on the **Solution's** tracked **Assets**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution** must generate reports on demand that summarize a **Vulnerability's** impact on the **Solution's tracked Assets.**		Yes☐ No☒	Yes☒ No☐	Yes☒ No☐
The **Solution**, via automation, must be capable of generating an **Attack Path Map**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☒
The **Solution**, via automation and manual initiation must ensure data availability for API pull to External products.		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐

Screening Criterion	Description Key risks inherent in the option	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS
The **Solution** must be a Software as a Service (SaaS) solution that resides outside of the Government of Canada network, allowing that some elements may exist within the Government of Canada network.		Yes☐ No☐	Yes☐ No☐	Yes☐ No☐
The **Solution** must, via automation and manual initiation, identify externally exposed Assets that aren't compliant with pre-defined **Security Controls**.		Yes☐ No☒	Yes☒ No☐	Yes☐ No☐
The **GC Data** of the **Solution** must be located physically within the geographic boundaries of Canada, and never be present outside those boundaries.		Yes☐ No☐	Yes☐ No☐	Yes☐ No☐
The **Solution** participant must have obtained and continue to maintain the following		Yes☒ No☐	Yes☒ No☐	Yes☒ No☐

Screening Criterion	**Description** **Key risks inherent in the option**	**Option 1** **Status Quo**	**Option 2** **Procure ASM, VM and CSCA-BAS Capabilities**	**Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS**
certifications for each OEM proposed:. The Contractor must provide copy of the certificates no later than the close of the bid.				
Summary of viability		Viable ☐ Non-Viable☒	Viable ☒ Non-Viable☐	Viable ☐ Non-Viable☒

3.3 HUMAN RESOURCES CAPACITY MANAGEMENT

Human Resources Criteria	Option Requirement	Current Organizational Capacity: Available	Current Organizational Capacity: Gap	Shortfall Resolution
Project Management & Support	#	#	0	
Technical Design	#	#	0	

Human Resources Criteria	Option Requirement	Current Organizational Capacity: Available	Current Organizational Capacity: Gap	Shortfall Resolution
Security Assessment	#	#	0	
Solution Deployment	#	#	0	
Procurement & Contract Management	#	#	0	
TOTAL	**#**	**#**	**0**	

3.4 COST COMPARISON BY OPTION

Business Case Options:	Option 1 Status Quo	Option 2 Procure ASM, VM and CSCA-BAS Capabilities	Option 3: (Not Viable – Relevant only for VM) Expand/Leverage EVAS [1]
Unloaded Project Costs			
Salary	$	$	$
O&M	$	$	$
Professional Services	$	$	$
Contingency	$	$	$
Total Project Costs:	$	$	$
Sources of Funding			
A-Base SSC Funding			

A-Base Funding Total:	$	$	$
B-Base SSC Funding	$	$	$
B-Base TB Subs/Transfers	$	$	$
B-Base Revenues	$	$	$
B-Base Funding Total:	$	$	$
Ongoing Costs			
Ongoing Costs per Year:	$	$	$

[1] The EVAS project is aligned with TBS priorities and operates within a defined scope. There are no plans to initiate a new procurement process to include Vulnerability Management (VM), as current funding does not support additional requirements.

3.5 COST-BENEFIT ANALYSIS FOR EACH VIABLE OPTION

Viable Option	Total Unloaded Costs	Description of Benefits	Cost or Saving of Benefit
Option 1 **Status Quo**	Baseline – this is what we pay now.	Zero upfront capital cost. No new training required since system will not change. No additional resources required to support this option.	Risk of zero-day vulnerability remains high. The inability to respond to surface attacks in a timely manner. An integrated, centralized, and holistic capability to protect the integrity of GC systems will be reduced. Current status quo does

Viable Option	Total Unloaded Costs	Description of Benefits	Cost or Saving of Benefit
			not meet TBS or CSE guidelines.
Option 2 **Procure ASM, VM and CSCA-BAS Capabilities**	Estimated $ (unloaded Total Investment Cost), plus $ (unloaded) annually	Addresses SSC business needs as it can fulfil the scope mandated. Has the shortest implementation timeframe compared to other options as SSC has an existing contracting vehicle to procure the required software components. While the capital cost of this option is not the cheapest, it is cost effective, and it is the best solution to meet SSC and GC cybersecurity requirements. The number of resources required for this option is lower and in-house expertise is available on managing the central management component. Provides SSC with the opportunity to realize strategic objectives and business needs of the organization under an enterprise and centrally managed service. This approach is embedded in TBS policies and guidance and facilitates the GC to address CSE's Top 10 Security Actions to Protect GC IT Systems and Infrastructure. The ability to protect and defend the government's IT system is critical to the operations of the GC and must remain a capability of the government.	The new ASM, VM, CSCA-BAS solution will evolve based on future cybersecurity threats. Project will need to be able to manage scope changes. SSC potentially may not directly control all the assets, particularly legacy ones, in SSC/GC environments (e.g., workstations, laptops and tablets) nor account management/privileges, which complicates the creation of a new service.
Option 3: Expand/Leverage EVAS (Not Viable –	Not Available [1]	Will reuse and try to expand and integrate existing modules of the EVAS-procured product. Detailed understanding of the EVAS	SSC will need to go through an entirely new procurement process to expand EVAS.

Viable Option	Total Unloaded Costs	Description of Benefits	Cost or Saving of Benefit
Relevant only for VM)		procured product. Established and existing relationship with vendor.	It would also be necessary to develop a combined management infrastructure to work with the existing EVAS team, which could pose challenges. This option has the potential for raising the already substantial capital costs of EVAS as the existing EVA contracts will need to be amended for more licenses and additional modules of the EVAS-procured product. The implementation timeframe could be longer than Option 2, as the EVAS team at SSC already have their own priorities and schedule which may not prioritise the needs of the ASM project. The purchase of additional modules of the EVAS-procured product could delay the deployment timeline for both the EVAS team and the ASM project team. Because the EVAS team are already mid-project it would be necessary to integrate the needs of the ASM project into their existing work. For the duration to

Viable Option	Total Unloaded Costs	Description of Benefits	Cost or Saving of Benefit
			develop or implement a customized solution, there is a risk of retaining Subject Matter Experts (SME) and professional services.

[1] The EVAS project is aligned with TBS priorities and operates within a defined scope. There are no plans to initiate a new procurement process to include Vulnerability Management (VM), as current funding does not support additional requirements.

3.6 PREFERRED OPTION

RECOMMENDATION Option 2	This option aligns with SSC's objectives of enhancing security measures and mitigating potential risks associated with the evolving threat landscape.

3.7 RISKS OF RECOMMENDED OPTION

RISK	PROBABILITY	IMPACT	MITIGATION
RSK-1 *(Procurement Timelines)* There is a risk that procurement may take longer than planned, which will result in increased project costs and project delays.	Low	Low	Mitigate. Increased Collaboration: Frequently communicate with procurement team and vendors to clarify timelines and expectations. Funding: Engage with the Sponsor and Project Management Board (PMB) to ensure funding availability and prevent lapses, especially for extended procurement timelines. Project Reprioritization: Adjust project milestones and deliverables to account for potential procurement delays, while ensuring timely delivery of critical components.

RISK	PROBABILITY	IMPACT	MITIGATION
			Proactive Planning: Begin procurement process early and include buffer periods in the project schedule to accommodate potential delays. Integrated Security Reviews: Schedule regular reviews with Project Governance to regularly assess and mitigate security risks during prolonged procurement processes.
RSK–2 There is a risk that the cloud assessment timeline could take longer than anticipated. If the duration of the assessment activity is greater than two months, this will delay the deployment of the ASM capability.	Medium	Medium	Mitigate. Early Engagement: Initiate early discussions to better understand potential delays and incorporate feedback early in the assessment process. Advanced Notification: Provide early notification about the project timeline and critical deadlines to seek prioritization for the cloud assessment. Parallel Task Management: Identify and progress other critical project tasks that are not dependent on the cloud service assessment to maintain overall project momentum. Buffer Time in Schedule: Incorporate buffer time into the project schedule specifically to accommodate potential delays in the cloud assessment.
RSK-3 (ASM Capability - SA&A Timeline) There is a risk that the Security Assessment and Authorization (SA&A) timeline for ASM Capability could take longer than anticipated, which will delay ASM capability deployment.	Medium	Medium	Mitigate. Parallel Activity Advancement: Focus on advancing other project activities and deliverables that can be completed independently of the SA&A process to keep the overall project on track. Detailed Assessment Plan: Develop a comprehensive assessment plan with detailed timelines and milestones, and communicate this plan to all stakeholders

RISK	PROBABILITY	IMPACT	MITIGATION
			to facilitate better coordination and prevent delays. Interim Security Measures: Implement interim security measures that can temporarily satisfy security requirements until the full SA&A process is completed, as advised by Project Governance. Incremental Deployment Strategy: Plan for an incremental deployment of ASM capabilities where possible, to allow partial functionality to go live while waiting for final SA&A approval, with oversight from Project Governance.